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Dashboard Metrics 

Executive Summary 
Discussion Items 
Review of the Governor’s FY19 Capital Improvement Program Projects: Updates provided on 
the status of five funded projects for FY19: 

• Montgomery Hall HVAC controls upgrades are currently under construction with 
expected completion in Spring 2019.   

• Phase 1 of the Hilda C. Landers Library HVAC Controls Project was completed in 
November 2018 with the installation of two new propane boilers.  Phase 2, the 
conversion of aged pneumatic systems to state-of-the-art electronic systems, is 
currently in design. Construction is scheduled to begin in May 2019 and will be 
completed in August of 2019.   

• Milling, repaving/resurfacing, and restriping of the Margaret Brent and Glendening 
Hall parking lots was completed in Fall 2018.   

• The storm water and living shoreline project and the required wetland mitigation for 
the Phase 2 traffic calming boardwalk project is expected to begin in February 2019 
and be completed in late Spring 2019.  

• The archaeology needed to prepare for the Phase 2 traffic calming boardwalk project is 
underway and the expected completion date is late Spring 2019. 

 
Review of the Governor’s Five-Year Capital Improvement Program (FY20-FY24): Highlights 
SMCM projects planned in FY20 through FY24 as part of the Governor’s CIP budget, to 
include annual funding totals, is provided. 
  
Information Items 
Commemoration Project: 
The Selection Committee reviewed and ranked the 28 respondents using a web-based process, 
and selected eight artists for video interviews.  Based on these interviews, the Committee 

 N/A                      
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invited three artists, Steven Prince, Norman Lee and Shane Allbritton (RE: Site Studio), and 
Donna Lynn Dobberfuhl, to submit design proposals.  Their design proposals will be presented 
on February 12, 13, and 14 at the College.  Video of the presentations and the design proposals 
will be available on the website.   The Selection Committee plans to award the commission in 
February. 

Jamie L. Roberts Stadium: 
Construction of the Jamie L. Roberts Stadium was delayed due to unusually wet weather.  The 
project is about 45 working days behind schedule with a substantial completion date now set 
for June 4, 2019.  Plans are in progress for a dedication/celebration ceremony honoring Jamie 
L. Roberts and her family on September 7, 2019.

New Academic Building and Auditorium: 
The design development stage of the New Academic Building is complete.  Vigorous efforts 
were made to keep costs within budget. This process resulted in few compromises to 
functionality or aesthetics, while ensuring value out of the available funds. The project 
proceeds into the construction document phase, which will be checked for budget compliance 
at 50% complete later this summer. Construction should be underway by this time next year.  

Trinity Church Road Sidewalk: 
An archaeology investigation was completed.  Construction bids were received and a contract 
awarded. Conditional approval has been received from the State Highway Administration and 
the College is responding to minor questions from the Maryland Department of Environment 
regarding storm water management plan.  The project now has an expected completion date of 
early April 2019. 

Living Shoreline Project: 
The winning bid has been approved by Maryland Board of Public Works and the contract was 
formalized. Construction is expected to begin in February/March 2019.  Successful project 
completion will occur when the various low and high marsh grasses begin to grow.   

Route 5 Traffic Calming Project Phase II: 
The College has obtained preliminary permit approvals from Maryland Department of the 
Environment, Critical Areas Commission, Army Corp of Engineers and the State of Maryland 
Wetlands License.  Archeology began in October 2018. The State Highway Administration 
(SHA) recently approved the design and project review is now with the Federal Highway 
Administration.  

Utility Bury Project: 
The College is in discussions with Southern Maryland Electric Cooperative (SMECO), 
Verizon, and Atlantic Broadband to execute a Memorandum of Understanding (MOU) to 
facilitate the relocation of overhead utilities to underground distribution.  The SMECO 
overhead electric and Atlantic Broadband local cable is located on the taller poles along the 
shoreline.  The shorter poles on the east side of Maryland Route 5 carry the Verizon 
communication utility.  
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Sustainability Report Update: 
The Sustainability Program at St. Mary’s College of Maryland directs efforts for carbon 
reduction and environmental stewardship and seeks to enhance engagement, understanding and 
knowledge of sustainability throughout the college community. Examples of efforts to increase 
sustainable practices on campus are included in the report. 

Campus Tour: 
A virtual tour highlighting campus upgrades will be presented. 

Action Item(s) related to specific strategic plan goals as appropriate: 
Action Items 
None 
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BUILDINGS AND GROUNDS COMMITTEE 
MEETING OF FEBRUARY 1, 2019 

OPEN SESSION 
AGENDA 

I. DISCUSSION ITEMS
A. Review of FY19 Capital Improvement Projects
B. Review of Governor’s Five-Year CIP (FY20 – FY24)

II. ACTION ITEMS (NONE)

III. INFORMATION ITEMS
A. Commemoration Design Update
B. Capital Project Status Reports

1. Jamie L. Roberts Stadium Update
2. New Academic Building and Auditorium Update
3. Trinity Church Road Sidewalk Update
4. Living Shoreline Project Update
5. Route 5 Traffic Calming Project Phase II Update

C. Maryland Route 5 Overhead Utility Bury Project
D. Sustainability Report
E. Historic St. Mary’s City Commission Report
F. Meeting of October 26, 2018 Minutes

IV. VIRTUAL CAMPUS TOUR
(Admissions – before and after; Hilda C. Landers Library propane 
boilers; Prince George Hall boiler)

The Committee does not expect to close any portion of this meeting. 
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BOARD OF TRUSTEES 
ST. MARY’S COLLEGE OF MARYLAND 

COMMITTEE ON BUILDINGS AND GROUNDS 
MEETING OF FEBRUARY 1, 2019 

DISCUSSION ITEM I.A. 
REVIEW OF FY19 CAPITAL IMPROVEMENT PROJECTS 

Review of the Governor’s FY19 Capital Improvement Program Projects: Updates provided on the 
status of five funded projects for FY19. 

Montgomery Hall HVAC Controls Upgrades 
This project will replace the building’s aged pneumatic controls with state of the art electronic 
controls systems. This system upgrade will increase building energy efficiency and comfort 
control. The project is currently under construction with expected completion in Spring 2019. 

Hilda C. Landers Library HVAC Controls Project 
The project consists of two phases.  Phase 1 included the installation of two new propane boilers 
and was completed in November 2018. Phase 2, the conversion of aged pneumatic HVAC systems 
to state-of-the-art electronic HVAC controls, is currently in design. This system upgrade is 
expected to increase building energy efficiency and comfort control.  The construction is scheduled 
to begin in May 2019 and will be completed in August of 2019. 

Repair of Campus Roads 
The milling, resurfacing, and restriping of the Margaret Brent and Glendening Hall parking 
lots was completed in the Fall of 2018. 

North Field Archaeology 
The archaeology needed to prepare for the Phase 2 Traffic Calming Boardwalk Project is 
underway.  The expected completion date is Spring 2019.  

Stormwater and Living Shoreline 
This project will build the required wetland mitigation for the Phase 2 Traffic Calming Board 
Walk Project.  The construction is expected to begin in February 2019 and be completed in late 
Spring 2019. 
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BOARD OF TRUSTEES 
ST. MARY’S COLLEGE OF MARYLAND 

COMMITTEE ON BUILDINGS AND GROUNDS 
MEETING OF FEBRUARY 1, 2019 

INFORMATION ITEM I.B. 
REVIEW OF GOVERNOR’S FIVE-YEAR CAPITAL IMPROVEMENT PROGRAM 

The Governor’s five-year Capital Improvement Program (CIP) for FY20 – FY24 has been made 
available. Funding for the College’s infrastructure improvements, totaling $16.9M over the next 
five years, remains in the Governor’s five year CIP.   

For FY20, $3.8M is included to upgrade the HVAC controls and replace Pool HVAC at the 
Michael P. O’Brien Athletic and Recreation Center (MPOARC).  Also, roof replacements over the 
older portions of the Hilda C. Landers Library, Schaefer Hall, and the roof over the old pool at the 
MPOARC are also within the FY20 Capital Infrastructure projects.  The FY20 Infrastructure 
Project funding of $3.8M was increased from the original request of $3.3M in the Governors CIP 
to supplement funding for the MPOARC Pool HVAC Replacement project.  

For FY20, $13.3M is included to finalize design documentation and begin construction of the New 
Academic Building and Auditorium.   
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Infrastructure Projects
Year Projects Funding

FY20 Replacement of Michael P. O’Brien Athletics and Recreation Center Roof
Hilda C. Landers Library Roof Replacement
Schaefer Hall Membrane Roof Replacement
Michael P. O’Brien Athletics and Recreation Center HVAC Replacement (pool paks)

$ 3.8M

FY21 Replace Calvert Hall HVAC
North Campus Nodal Loop Expansion
Montgomery Hall Elevator Replacement
Repair Campus Roads Phase 2
Automated Door Security Upgrades

$ 4.6M

FY22 Calvert Hall Window Replacement
Montgomery Hall Underground Storage Tank
Dorchester Hall Circle Storm Water Drainage
Calvert Hall Elevator and Life Safety
Hilda C. Landers Library/IT Emergency Generator Replacement

$ 3.7M

FY23 Kent Hall HVAC Replacement $ 1.4M

FY24 Slate Roof  Replacement Historic Campus
Schaefer Hall HVAC Replacement
Goodpaster Hall Controls Replacement

$ 3.4M

TOTALS $16.9 M
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BOARD OF TRUSTEES 
ST. MARY’S COLLEGE OF MARYLAND 

BUILDINGS AND GROUNDS COMMITTEE 
MEETING OF FEBRUARY 1, 2019 

INFORMATION ITEM III.A. 
COMMEMORATION DESIGN UPDATE 

Preceding the construction of the Jamie L. Roberts stadium, archeological work discovered slave 
quarters from two distinct periods that pre-date the founding of the College.  A committee was 
created to determine how best to acknowledge these findings. It was recommended that a 
contemplative memorial to commemorate the lives of enslaved peoples of Southern Maryland be 
erected on the site. 

The College has obtained $500K in state capital funds to erect the memorial. 

The award of the commission is being administered by a Selection Committee composed of 
Tuajuanda Jordan, president, Paul Pusecker, vice president for business and finance, Lisa Scheer, 
chair of the art and art history department, Iris Ford, associate professor of Anthropology, Michael 
Brown, representative from the St. Mary’s County Art Council and President of the Unified 
Committee for Afro-American Contributions, Chip Jackson, retired, and Maury Schlesinger, 
director of facilities planning.  The Committee reviewed and ranked the 28 respondents using a 
web-based process, and then selected eight artists for video interviews.    The Committee invited 
three artists to submit design proposals.  Each artist will receive an honorarium. 

The three artists are: 
• Steven Prince of Williamsburg, VA
• Norman Lee and Shane Allbritton (aka RE: Site Studio) of Houston, TX
• Donna Lynn Dobberfuhl of San Antonio, Texas

Their design proposals will be presented to the public and the college community at sessions on 
February 12, 13, and 14 here at St. Mary’s College.   The presentations will be videotaped and 
the design proposals put on a website.  Reaction and comments will be collected.   The Selection 
Committee will consider the proposals and public comments in making decision on an award of 
the commission, likely late in February. 

8



BOARD OF TRUSTEES 
ST. MARY’S COLLEGE OF MARYLAND 

BUILDINGS AND GROUNDS COMMITTEE 
MEETING OF FEBRUARY 1, 2019 

INFORMATION ITEM III.B.1. 
JAMIE L. ROBERTS STADIUM UPDATE 

At its April 20, 2018 meeting, the Building and Grounds Committee approved a budget of $12.1M 
for the project.  

The project consists of a grass athletic field (soccer), an artificial turf field (field hockey and 
lacrosse) surrounded by a running track, stands for 800-spectators per field, and a two story 
stadium building which will contain team rooms, a training room, press boxes, concession stand, 
hospitality room, VIP box seats, and restrooms for spectators.  A spectator concourse is featured 
on the second floor of the stadium building. 

The unusually wet weather during 2018 has delayed the project.   Heavy rains in the spring resulted 
in very muddy conditions which hampered site work and the preparation of the foundation for the 
stadium building.   Rain continued in the fall and early winter setting an annual precipitation 
record, confounding the contractor’s efforts to make-up earlier delays through an aggressive 
schedule for construction of the stadium building.    The project is about 45 working days behind 
schedule with a Substantial Completion date now set for June 4, 2019. 

Despite weather-related obstacles, the turf field was completed in August 2018 and has been in 
use by Athletics for practices and games, using temporary support facilities.   

Plans are in progress for a dedication/celebration ceremony honoring Jamie L. Roberts and her 
family on September 7, 2019.    
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BOARD OF TRUSTEES 
ST. MARY’S COLLEGE OF MARYLAND 

BUILDINGS AND GROUNDS COMMITTEE 
MEETING OF FEBRUARY 1, 2019 

INFORMATION ITEM III.B.2. 
NEW ACADEMIC BUILDING AND AUDITORIUM DESIGN UPDATE 

The College selected GWWO architects of Baltimore, Maryland, with the Gund Partnership of 
Cambridge, Massachusetts to design the new facilities in collaboration with Michael Vergason 
Landscape Architects.  The College also selected Holder Construction Company as the 
Construction Manager at Risk.  In the main building, the project consists of a 700-seat auditorium, 
classrooms, offices and studios for the Music department.  The west building consists of 
classrooms, offices for the Educational Studies program, a student study commons, and a cafe.  At 
its May 11, 2018 meeting, the Building and Grounds Committee approved the Schematic Design 
for the buildings and site. 

The Design Development stage was completed and the project has gone through a vigorous effort 
to keep costs within budget.   This process, which engaged the CM/R, both architectural firms, and 
the College’s Facilities Planning and Physical Plant staff, has resulted in few compromises to 
functionality or aesthetics but has pressed value out of the available funds.   Some examples of the 
value trade-offs:  (a) reductions in the extent of site work, paving materials, and initial 
landscape plantings, (b) changing the mechanical system design from water-cooled chillers to air-
cooled, and relocating chillers from roof to ground (c) simplification of structural systems 
and (d) careful analysis of acoustic and operational requirements.  Meanwhile, key design 
features such as historically detailed brick walls, slate roofs and the signature curved glass 
lobby remain.  

The project proceeds into the Construction Document (CD) phase which will be checked for 
budget compliance at 50% complete this summer, with the Construction Manager 
(Holder Construction) scheduled to set a Guaranteed Maximum Price based on the 95% CDs 
late in Fall 2019.   Construction should be underway by this time next year.  
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BOARD OF TRUSTEES 
ST. MARY’S COLLEGE OF MARYLAND 

COMMITTEE ON BUILDINGS AND GROUNDS 
MEETING OF FEBRUARY 1, 2019 

INFORMATION ITEM III.B.3. 
TRINITY CHURCH ROAD SIDEWALK UPDATE 

The new walkway will provide a safe pedestrian path along Trinity Church Road, north of 
Kent Hall.  Currently, students who cross Maryland Route 5 near the River Center heading 
to Kent or Calvert Halls have no place to walk other than in the road. 

The project consists of a brick sidewalk, which will begin at the existing brick paved 
landing area on the northwest side of the intersection of Maryland Route 5 and Trinity 
Church Road.  The path will continue along the west side of Trinity Church Road past the 
River Center and will end at Kent Hall. 

Archaeology investigation was completed.  Construction bids were received and we 
secured Maryland Board of Public Works (BPW) approval to award a contract to Service 
All, Inc. from Mitchellville, MD.  We have conditional approval from State 
Highway Administration (SHA), but are now responding to minor questions from 
Maryland Department of Environment (MDE) regarding the storm water 
management plan. We anticipate final approval shortly and the contractor is 
mobilized to start the work once all regulatory hurdles are satisfied.  The project now has 
an expected completion date of early April 2019. 
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BOARD OF TRUSTEES 
ST. MARY’S COLLEGE OF MARYLAND 

COMMITTEE ON BUILDINGS AND GROUNDS 
MEETING OF FEBRUARY 1, 2019 

INFORMATION ITEM III.B.4. 
LIVING SHORELINE PROJECT UPDATE 

Approval of the Route 5 traffic calming project will require disruption of wetlands at Wherrits 
Pond as we will construct a raised boardwalk on pilings over that area leading up to the North 
Fields.  As a result of that wetlands disruption, Maryland Department of the Environment (MDE) 
required the College to mitigate the loss of Wherrits pond wetlands by establishing an 
additional 11,000 square feet of shoreline wetlands in the vicinity of St John’s Pond, closest to 
Queen Anne dormitory.   

Winning bid was previously approved by Maryland Board of Public Works (BPW) and contract 
was formalized. Expect construction to start February/March 2019.  Successful project completion 
occurs when the various low and high marsh grasses began to grow.   

13



BOARD OF TRUSTEES 
ST. MARY’S COLLEGE OF MARYLAND 

COMMITTEE ON BUILDINGS AND GROUNDS 
MEETING OF FEBRUARY 1, 2019 

INFORMATION ITEM III.B.5. 
ROUTE 5 TRAFFIC CALMING PROJECT PHASE II UPDATE 

The project will construct a pathway from the main campus to the North Field for pedestrians and 
bicycles, providing a safe alternative to the current practice of walking/riding in the northbound 
travel lane of MD Rt. 5.   The path will include a wooden bridge/boardwalk across Wherritt’s 
Pond, and a brick path adjacent to MD Rt. 5, which parallels the St. Mary’s River.  The project is 
funded by a Transportation Alternatives Grant from the Federal Highways Administration of 
$1.74M, which is administered through State Highway Administration (SHA).  The College has a 
20% match to the grant of $0.44M, which is being funded as a state capital project.   

The College has obtained preliminary permit approvals from Maryland Department of the 
Environment, Critical Areas Commission, Army Corp of Engineers, and the State of Maryland 
Wetlands License.  Archeology began in October 2018.  The State Highway Administration (SHA) 
recently approved the design and project review is now with the Federal Highway Administration. 
They informed SMCM that the review will be delayed 2-3 months, and we suspect the timing is 
related to the partial government shutdown impacting the federal Department of Transportation 
(DOT).  

The revised project timeline is estimated as follows: 

Design Complete March 2018 
Construction Start   June/July 2019 
Construction Completion July 2020 
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BOARD OF TRUSTEES 
ST. MARY’S COLLEGE OF MARYLAND 

COMMITTEE ON BUILDINGS AND GROUNDS 
MEETING OF FEBRUARY 1, 2019 

INFORMATION ITEM III.C. 
MARYLAND ROUTE 5 OVERHEAD UTILITY BURY PROJECT 

The College is in discussions with Southern Maryland Electric Cooperative (SMECO), Verizon, 
and Atlantic Broadband to execute a Memorandum of Understanding (MOU) to facilitate the 
relocation of overhead utilities to underground distribution.  The SMECO overhead electric and 
Atlantic Broadband local cable is located on the taller poles along the shoreline.  The shorter poles 
on the east side of Maryland Route 5 carry the Verizon communication utility (see sketch of 
existing overhead distribution.) 

The College has agreed in principle to terms with SMECO to relocate the overhead electric from 
the south side of the bridge crossing Wherrits Pond to near the intersection of Statehouse Road 
and Maryland Route 5 (see sketch of proposed buried utility location.)  The College’s estimated 
cost to relocate overhead electric and Atlantic Broadband cable to an underground conduit is 
$250K - $300K.  SMECO is committing a similar amount for a switch gear and distribution 
points. 

On January 17, 2019 the College secured an audience with the Verizon regional engineering 
director and his lead engineer responsible for line relocation in the three Southern 
Maryland counties.  We met in LaPlata, MD in efforts to secure their support for the 
underground relocation of Verizon overhead lines on the east side of Maryland Route 5.  The 
meeting was cordial, but it was clear that Verizon’s preferred method is for overhead, aerial 
poles, not buried conduit.  They discussed the required infrastructure that we would have to 
provide, which would include a huge bore hole to accommodate up to six 4 inch conduits, six 
installed large manhole boxes, and all pressurized cabling and fiber.  We estimate these 
requirements would increase costs by more than $400K. 

At this point we will reengage with SMECO and discuss options.  
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BOARD OF TRUSTEES 
ST. MARY’S COLLEGE OF MARYLAND 

COMMITTEE ON BUILDINGS AND GROUNDS 
MEETING OF FEBRUARY 1, 2019 

INFORMATION ITEM III.D. 
SUSTAINABILITY REPORT 

The Sustainability Program at St. Mary’s College of Maryland directs efforts for carbon reduction 
and environmental stewardship and seeks to enhance engagement, understanding, and 
knowledge of sustainability throughout the college community.  

The Sustainability Office consists of a Sustainability Fellow (10-month position) and several 
interns and work study students.  The office is supervised by the Manager of Environmental Health 
Safety and Sustainability Programs.   A wide variety of activities and programs are directed by or 
coordinated with the program office in its efforts to increase sustainable practices on campus. 
Examples:  

• Administers of the Green St. Mary’s Revolving Fund (GSMRF) - student fees used for
energy reduction and carbon offset projects, including the purchase of Renewal Energy
Credits (RECs)

• Supports the President’s Sustainability Council consisting of students, faculty and
administration staff who promote the College’s Climate Action Plan and Sustainability
Strategic Plan

• Orients new student on how to keep St. Mary’s green
• Coordinates activities with the Sustainability Club and Campus Farm, and supports the

beekeeping there
• Engages with the Environmental Studies program and SMP candidates
• Maintains certification for Tree Campus USA and Morton Register of Arboretums
• Research and submission of required reports to the state and other entities on waste

management, recycling and energy usage
• Promotes the composting program and collects compost from student residences
• Collaborates with Bon Appetit on waste reduction and composting in the Great Room and

assists with contributions to the Food Recovery Network
• Operates the FreeStore where students can recycle clothing, furniture and household items.
• Brings in speakers and exhibits films on environmental topics.

Current activities: 
• Helping the Sustainability Council complete the updated Sustainability Strategic Plan to

harmonize with the College’s strategic plan
• Seeking ways to improve recycling efforts on campus
• Reinvigoration of the Arboretum
• Establishment of a formal electronics recycling program
• Promote projects to increase solar power opportunities and electric car charging stations
• Staging the “Plunge for Paradise” fundraiser for California fire victims
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BOARD OF TRUSTEES 
BUILDINGS AND GROUNDS COMMITTEE 

MINUTES 

Date of Meeting:  October 26, 2018         Status of Minutes: Approved January 14, 2019 

Committee Members Present: Committee Chair Donny Bryan ’73, Board Chair Sven Holmes, 
President Tuajuanda Jordan 
Committee Members Absent:  John Bell ’95, Scott Mirabile 
Others Present: Annie Angueira, Betsy Barreto, Lex Birney, Allison Boyle, Leonard Brown, 
Cindy Broyles ’79, Peter Bruns, Jim Cranmer, Carolyn Curry, Peg Duchesne ’77, Susan Dyer, 
Regina Faden, Cynthia Gross, Gail Harmon, David Hautanen, Justin Hoobler ’19, Jasmine Long 
’21, Jim McGuire, Paul Pusecker, Maury Schlesinger, Lisa Smith, Doria Stitts, Danielle Troyan 
’92, Allan Wagaman ’06, Mike Wick, Anna Yates, Derek Young ’02 

Executive Summary 
Committee Chair Donny Bryan ’73 called the meeting to order at 1:20 p.m. 

FY20 Capital Budget Requests 
The Capital Budget submission to the Maryland Department of Budget and Management (DBM) 
was modified from the FY20-FY24 Capital Budget proposal previously approved by the Board of 
Trustees at its May 11 2018 meeting.  At the recommendation of DBM, the College deferred its 
request for funding of the renovation of Montgomery Hall from the College’s 2019 submission. 
The College requested an increase in Capital Infrastructure Project FY20 in the amount of $0.45M, 
for additional costs associated with the replacement of the Michael P. O’Brien Athletic and 
Recreation Center pool HVAC system.  The Department of Budget and Management approved 
this increase. 

Campus Beautification Planning 
The College has secured funding for the implementation of approximately $1.3M in campus 
beautification projects.  Approximately $0.72M in physical improvement projects have been 
completed or are currently in progress.  Another $0.75M in projects have been identified with 
funding yet to be secured.  In addition, the College conducted a food service survey which 
confirmed that enhanced food service options would support overall recruitment and retention 
efforts.  Some of these enhancements included the installation of a pizza oven at the Hawk’s Nest 
(formerly the Pub) with plans to update the décor.  A coffee bar, “Brew’d Awakening,” opened in 
the Michael P. O’Brien Athletic and Recreation Center, serving Starbucks coffee, and was well 
received. 
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Commemoration Design Update 
The College procured the services of CODAworx to assist in the selection of a designer/artist for 
the Commemoration site.  A Request for Qualifications (RFQ) was issued in late August 2018. 
Fifty-seven respondents applied to the RFQ.  Twenty-eight respondents were determined by 
CODAworx to have met the College’s minimum criteria and were deemed qualified for further 
consideration.  The Selection Committee met on October 4, 2018, and selected eight qualified 
respondents with video interviews scheduled to take place on October 29, 2018.  It is expected that 
three to four finalists will be selected to visit campus to review the site, engage with the campus 
community, and prepare specific proposals, after which a finalist will be chosen. 

Jamie L. Roberts Stadium Update 
The artificial turf field was completed in August 2018 and the first field hockey game was played 
on the field in August 2018.  The grass field at the Jamie L. Roberts Stadium is currently under 
cultivation and should be ready for play in Spring 2019.  The stadium building is under 
construction.  Due to inclement weather issues, the original January 2019 completion date will not 
be met.  Completion is now is scheduled for mid-March, with dedication event planned for April 
13, 2019. 

New Academic Building and Auditorium Update 
The design development stage is in process with the construction details being worked out and 
systems evaluated.  The design development drawings will be completed in late November 2018, 
incorporating this value engineering phase of the project.  The College will perform a thorough 
review of the plans and the budget prior to authorizing the architect to proceed into the contract 
document phase, which is where the actual detailed drawings and specifications are developed.  
The construction document phase will take approximately nine months with the final pricing by 
Holder Construction.  Construction is scheduled to begin in January 2020. 

Trinity Church Road Sidewalk Update 
The project consists of a brick sidewalk beginning at the existing brick paved landing area on the 
northwest side of the intersection of Maryland Route 5 and Trinity Church Road.  The path 
continues along the West side of Trinity Church Road, past the River Center, and will end at Kent 
Hall.  Archaeology investigation is continuing on the site.  Construction bids have been received 
by the College and the project is currently awaiting Maryland Board of Public Works approval to 
award a contract for construction.  The project completion date is expected for January 2019. 

Route 5 Traffic Calming Project Phase II 
The College has obtained preliminary permit approvals from the Maryland Department of the 
Environment, Critical Areas Commission, Army Corp of Engineers and the State of Maryland 
Wetlands License, with the State Highway Administration (SHA) currently reviewing the design.  
Archeology is scheduled to begin October 2018 and the College is on track for approval to bid the 
project from SHA in early 2019. 
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Maryland Route 5 Overhead Utility Bury Project 
The College is in discussion with Southern Maryland Electric Cooperative (SMECO), Verizon, 
and Atlantic Broadband to execute a Memorandum of Understanding to facilitate the relocation of 
overhead utilities to underground distribution.   The overhead utilities would be relocated from the 
south side of the bridge crossing Wherrits Pond to near the intersection of Statehouse Road and 
Maryland Route 5.  The estimated cost for the College to relocate overhead electric and Atlantic 
Broadband cable to an underground conduit is $250,000 - $300,000.  The College will continue 
discussions with Verizon to secure their support and approval for the underground relocation of 
Verizon overhead lines on the east side of Maryland Route 5. 

Additionally, the Committee was presented with a virtual tour of Montgomery Hall.  The 
presentation highlighted the many recent upgrades to the facility. 

Meeting was adjourned at 1:56 p.m. 
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